Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure
Status Report: June 2008

Procurement Process
* A contract was signed and approved with Emerald/ABS Consulting to design and
implement the project
* An RFP was issued for technical assistance to the ADEC project management
team
* An RFP was issued for the Peer Review of the ARA study design

State Agency Oversight Team
* The State Agency Oversight Team was convened, including ADEC, ADNR,
AOGCC, ADOR, ADOL and ADPS

Website
* Project website was updated to reflect the signing of the contract

Outreach and Input
* A press release was sent out about the signing of the contract

Upcoming Milestones
* Development of Project Plan by Emerald/ABS Consulting (mid-July)
* Advisory group meetings to be scheduled



